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Construction continiued this week with paving in Cell 6, Cell 5, and the Roller Compacted Concrete 

Demonstration Slab. 

 

Cell 6 was paved on Monday, August 22.  Paving began around 8:45 am and was completed in this cell 

around 1:30 p.m.  

 

 

 

 

 

After the concrete paving was complete on August  22, C.S. McCrossan (CSM) installed the fabric on 

Cell 5.  MnROAD staff installed the sensors on Cell 5 on Tuesday, August 23.  Cell 5 was paved on 

Wedensday morning beginning around 8:30 a.m. 

 

 

 

 

 

 

 



The Roller Compacted Concrete (RCC) Demonstration slab was paved on Friday, August 26.   

 

 

 

 

 

 

 

 

 

 

 

 

Construction activities are scheduled as follows for next week: 

 

8/29/2011 – 9/1/2011:  Prepare the shoulders in Cells 6 and 5 in preparation for the Roller Comapacted 

Concrete placement. 

 

9/02/2011 (Friday):  CSM will pave the shoulders using Roller Compacted Concrete (RCC). 

 

 

If you have any questions, feel free to contact me.   

 

Melissa K. Cole, P.E. 

Research Project Engineer 

melissa.cole@state.mn.us 

651-366-5432 
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